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1 1 MAR 1965

MEMORANDUM FOR THE RECORD

SUBJECT: Printing Services Division Building

1. On 10 March, I briefed Colonel White on the likelihood
thet the current plans for the new Printing Services Division
building will exceed the funds availeble, l.e., $1.7 million
less contingencies. He was quite disturbed about this and stated
that it was his belief that any increase would reguire not only
Congressional Committee sction, but Congressional appropriation.
He suggested that I check this out with General Counsel which I
did this date. His opinion was confirmed, and additional diffi~
culties were pointed out by both Mr. Houston and Col. White
regarding the sellind job necessary for the DCI, BOB and others.

2. In view of the sbove, we egreced that the only course of
action is to re-exemine all plans for further items which might
be supplied later as GFE. I believe in this connection thet we
could better afford to depart from normal contracting procedures
for construction than to go back for an increase in funds.

3. The Real Estate & Construction Division is hereby formally
requested to work with GSA and the architect to provide the
necessary exceptions, preferebly without loss of space, to
accomplish the building within the availsble funds.

ATAN M. WARTIE
Director of Logistics
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